



**CITY OF CARSON
INFORMATION TECHNOLOGY & SECURITY
Capital Project Updates**

February 2026

1. WIFI IN PARKS:

Description: WiFi Internet access at all City facilities to increase public safety, education, programs, and events.

Contract	1 st Vendor: Datagear, Inc. 2nd Vendor: SkyNet Communications, Inc.
Term	3-year maintenance
Budget	\$420,272 (\$350,000 [ARPA] + 70,272)
Current Spend	\$286,373.60 (68.14%)
Timeline	May 15, 2023 – March 18, 2024
Status	COMPLETED
Additional Information	<ul style="list-style-type: none"> Datagear completed seven (7) parks (Mills, Carson, Veterans, Foisia, Stevenson, Anderson & Dominguez). Notice of termination issued to Datagear, on December 4, 2023. Replacement vendor, SkyNet Communications completed the remaining five (5) parks in 5 days.

Park Completion Summary:

All 12 parks completed (100%)

12 PARKS	MAY 15, 2023	JANUARY 1, 2024	MARCH 18, 2024
MILLS	Datagear, Inc.		
CARSON	Datagear, Inc.		
VETERANS	Datagear, Inc.		
FOISIA	Datagear, Inc.		
STEVENSON	Datagear, Inc.		
ANDERSON	Datagear, Inc.		
DOMINGUEZ	Datagear, Inc.		
DEL AMO			SkyNet Communications, Inc.
CALAS			SkyNet Communications, Inc.
HEMINGWAY			SkyNet Communications, Inc.
DOLPHIN			SkyNet Communications, Inc.
CARRIAGE CREST			SkyNet Communications, Inc.


2. TYLER UPGRADE / ENERGOV IMPLEMENTATION:

Description: Upgrade Tyler Munis to latest version, enable Cloud access, and add inventory module. Implement new planning, permitting, licensing, asset management, and citizen request software platform Energov.

Contract	Tyler Munis/Integrated Technology Partners
Term	6 years
Budget	1.3M [ARPA]
Current Spend	\$921,965 incurred to date
Timeline	September 30, 2022 - June 30, 2025
Status	<p>COMPLETED</p> <ul style="list-style-type: none"> • Employee Access Module - Complete • EP&L Planning Module - Complete • EP&L Permitting Module - Complete • Open Finance (Socrata) Module - Complete • 311 Civic Access Module - Complete • EP&L Business License Module - Complete • Enterprise Asset Management (EAM) Module – Complete

Tyler Modules Completion Summary:

7 modules completed (100%)




3. CITY HALL COUNCIL CHAMBERS AUDIO/VIDEO IMPROVEMENT

Description: Upgrade Council Chambers broadcast equipment.

Contract	Western AV
Term	5 years
Budget	550,000.00
Current Spend	\$542,544.57
Timeline	December 1, 2023 - December 31, 2025
Status	COMPLETED
Additional Information	<ul style="list-style-type: none"> • RFP issued 12/1/23. • Notice of Intent to Award 1/23/24. • Contract Executed 5/1/24. • Audiovisual Hardware Installation Complete. • Agenda Management/AV Control Software Implementation Complete. • Agenda Management/AV Control Software Staff Training Complete. • Systems Testing and Punch List Item Complete. • Project Completed 2/18/25.

Audio/Video Improvement Completion Summary:

Project completed (100%)



4. NETWORK SERVICES RELOCATION:

Description: Ensure rapid recovery, accessibility, and increased security for all business-critical application services by relocating to a more equipped offsite location.

Contract	Coloexchange.com a California Corporation
Term	5 years
Budget	\$30,669.95
Current Spend	\$21,569.95
Timeline	December 1, 2023 – January 31, 2026
Status	COMPLETE
Additional Information	<ul style="list-style-type: none"> • RFP issued 12/1/23. • Sole bid rejected 1/23/24. • Data Center Colocation award to vendor 4/2/24. • Contract Executed. • Phase 1 Relocation completed 8/19/24. • Phase 2 Relocation completed 1/31/26.

Network Services Relocation Summary:

Project completed (100%)

<u>RELOCATION</u>	DECEMBER 1, 2023	JUNE 30, 2024	DECEMBER 1, 2025	JANUARY 31, 2026
RFP	12/1/23			
BID AWARD	4/24/24			
PHASE 1 RELOCATION	8/19/24			
PHASE 2 RELOCATION	1/31/26			

5. CITYWIDE MUNIICIPAL FIBER OPTIC NETWORK PHASE 1

Description: Launching Carson’s first high-speed fiber optic network, bringing faster, more reliable connectivity to parks across Districts 1, 2, 3, and 4.

Contract	HP Communications, Inc.
Term	5 years
Budget	\$27,000,000.00
Current Spend (Materials)	\$943,321.09
Timeline	January 1, 2025 – June 30, 2026
Status	<p>ON SCHEDULE</p> <ul style="list-style-type: none"> • Pre-Construction meeting completed on 12/1/25. • Materials have been ordered and are being stored onsite. • Groundbreaking ceremony completed. • Transtech agreement completed. • Council Approval Received for Interfund Loan. • Permit review underway: <ul style="list-style-type: none"> - Excavation (Engineering) • PLA in progress. • Construction slated to start March 2026.

Citywide Municipal Fiber Optic Network Phase 1 Summary:

